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1. DATE OF ORDER

09/24/2015 

2. CONTRACT NO. (If any)
DE-EM0003939 

6. SHIP TO:

a. NAME OF CONSIGNEE

EMCBC 
3. ORDER NO.

DE-DT0010335 
4. REQUISITION/REFERENCE NO.

15EM003007 

5. ISSUING OFFICE (Address correspondence to)
EMCBC 
U.S. Department of Energy 
EM Consolidated Business Center 

b. STREET ADDRESS

US Department of Energy 
EM Consolidated Business Center 
250 E. 5th Street, Suite 500 

250 E. 5th Street, Suite 500 
c. CITY
Cincinnati 
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OH 
e. ZIP CODE

45202 
Cincinnati OH 45202  

7. TO: ROBERT E. UNSWORTH f. SHIP VIA

a. NAME OF CONTRACTOR
INDUSTRIAL ECONOMICS, INCORPORATED 8. TYPE OF ORDER

b. COMPANY NAME a. PURCHASE

REFERENCE YOUR: 

Please furnish the following on the terms 
And conditions specified on both sides of 
this order and on the attached sheet, if 
any, including delivery as indicated. 

X b. DELIVERY

Except for billing instructions on the 
reverse, this delivery order is 
subject to instructions contained on 
this side only of this form and is 
issued subject to the terms and 
conditions of the above-numbered 
contract. 

c. STREET ADDRESS
2067 MASS AVE STE 4 

d. CITY
CAMBRIDGE 

e. STATE

MA 
f. ZIP CODE

021401340 
9. ACCOUNTING AND APPROPRIATION DATA

See Schedule 
10. REQUISITIONING OFFICE

NNSA Los Alamos Field OFC 
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X a. SMALL b. OTHER THAN SMALL c. DISADVANTAGED

f. g. WOMEN-OWNED SMALL BUSINESS (WOSB) 

d. WOMEN-OWNED e. HUBZone

h. EDWOSB
Destination 

SERVICE-DISABLED ELIGIBLE UNDER THE WOSB PROGRAM

13. PLACE OF 14. GOVERNMENT B/L NO. 15. DELIVER TO F.O.B. POINT
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1 Days After Award 

16. DISCOUNT TERMS

NET 30 
a. INSPECTION
Destination 

b. ACCEPTANCE
Destination 

17. SCHEDULE (See reverse for Rejections)

ITEM NO. 
(a) 

SUPPLIES OR SERVICES 
(b) 

QUANTITY 
ORDERED 

(c) 

 
UNIT 
(d) 

UNIT 
PRICE 

(e) 
AMOUNT 

(f) 

QUANTITY 
ACCEPTED 

(g) 

Tax ID Number:04-2735625 
DUNS Number: 007977887 
LANL NRDA Minimum Obligation Task Order 
IGF::OT::IGF 
Period of Performance: 09/24/2015 to 
09/23/2016 
Continued ... 

SEE BILLING 
INSTRUCTIONS 
ON REVERSE 

18. SHIPPING POINT 19. GROSS SHIPPING WEIGHT 20. INVOICE NO.

$1,772,990.39 

17(h) 
TOTAL 
(Cont. 
pages) 

21. MAIL INVOICE TO:

a. NAME
OR for EMCBC 

b. STREET ADDRESS U.S. Department of Energy 
(or P.O. Box) Oak Ridge Financial Service Center 

P.O. Box 6017 

$1,772,990.39 

17(i) 
GRAND 
TOTAL 

c. CITY

Oak Ridge 
d. STATE

TN 

e. ZIP CODE

37831 

22. UNITED STATES OF 

AMERICA BY (Signature)

23. NAME (Typed)

Matthew R. Carpenter 
TITLE: CONTRACTING/ORDERING OFFICER 
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00001 

 
FOR OFFICIAL USE ONLY 
LANL NRDA New Award 
CID: TBD 
Amount: $1,772,990.39 
CO: Chris Lockhart 

 
CLIN: 00001 $1,605,501.48 
 
CLIN: 00002 $  167,488.91  
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SECTION B - SUPPLIES OR SERVICES/PRICES (CONTINUED) 
 
 

B.1 TYPES OF CONTRACT AND SERVICES BEING ACQUIRED 
 

This Task Order is a Time-and-Material (T&M) task order in accordance with the terms and 
conditions set forth the Basic Contract. 

 
The Contractor has the responsibility for determining the specific methods and approaches for 
accomplishing the identified work. The Contractor shall furnish all personnel, facilities, 
equipment, material, supplies, and services (except as may be expressly set forth in this task 
order as furnished by the Government) and otherwise do all things necessary for, or incident 
to, the performance of the following items of work which are described in the Section C- 
Performance Work Statement. The total not-to-exceed (NTE) values for this task order are 
detailed in the table below: 

 
 

Contract Line Item 
 

Not-to-Exceed Hours 
 

Not-to-Exceed Values* 

CLIN 00001 
**Labor Hours Total 7716 

 
$1,605,501.48 

CLIN 00002 
Other Direct Costs Total 
(Material, Travel, etc.) 

  
$167,488.91 

 
*The contractor shall exceed the NTE values established at its own risk. 
** See Attachment A for Fully Burdened Labor Rates/Hours 

 

B.2 OTHER DIRECT COSTS 
 

Other Direct Costs (ODCs) include supplies provided by the contractor in support of this task 
order and for travel. ODCs shall be on a direct reimbursable basis at the contractor’s actual 
cost. All ODCs shall be approved by the Contracting Officer Representative (COR) in 
advance of the cost being accrued or incurred by the Contractor. Travel costs will be 
reimbursed at the Joint Travel Regulations (JTR) rates. COR approval is conveyed for the 
office ODCs (computer, telephone, photocopies, website hosting) as listed in the Contractor's 
work plan. All ODCs shall be provided for as approved. 

 
 

B.3 FUNDING 
 

The total obligated amount is $0.00 for CLIN 00001 and $0.00 for CLIN 00002. The total 
available funding under this task order is $0.00 which is available for payment of services 
provided during the task order period of performance found in Clause F.5 Period of 
Performance. The Government is not obligated to reimburse the 
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Contractor for any expenses incurred that are in excess of the funding obligated under the task 
order. 

 
SECTION C -- DESCRIPTION/SPECIFICATIONS/PERFORMANCE WORK 

STATEMENT 
 

PERFORMANCE \VORK STATEMENT (PWS) 
FOR 

LOS ALAMOS NATIONAL LABORATORY (LANL) NATURAL RESOURCE 
DAMAGE ASSESSMENT (NRDA) SUPPORT SERVICES 

 
C.l GOALS AND OBJECTIVES 

This Performance Work Statement (PWS) sets forth the tasks to be performed to complete 
a Natural Resource Damage Assessment (NRDA) and Restoration Plan based on injuries 
to natural resources from the release of hazardous substances from the Los Alamos 
National Laboratory (LANL). The objectives of the NRDA for LANL include: 

 
• Conducting a Type B NRDA consistent with NRDA regulations at 43 CFR §§ 11.60 

- 11.84, and other relevant guidance. 
· • Preparing a Restoration and Compensation Determination Plan consistent with 43 CFR 

§§ 11.81 - 11.84 (which may be part of the, Report of Assessment), and other 
relevant guidance. 

• Preparing a Report of Assessment consistent with 43 CFR § 11.90, and other relevant 
guidance. 

• Preparing a Restoration Plan (to include an Environmental Assessment) consistent 
with the 43 CFR §§ 11.92 - 11.93, the National Environmental Policy Act (NEPA), 
and other relevant guidance. Plan will be referred to as a Restoration 
Plan/Environmental Assessment. 

• Assisting the Los Alamos Laboratory Natural Resource Trustee Council (Trustee 
Council) with identification and selection of early restoration projects. 

• Assisting the Trustee Council with conducting a public participation process for 
development of the Restoration and Compensation Determination Plan and the 
selection of restoration projects. 

• Conducting the work under this PWS as expeditiously and efficiently as possible by, 
for example, utilizing existing data and reasonably conservative assumptions where 
possible. 

 
 

C.1.1 LANL NRDA Project Background 
 

In early 2008, the State of New Mexico, through the Office of Natural Resource Trustee 
(ONRT), the U.S. Department of Energy (DOE) and several other federal and tribal 
entities in the LANL region re-initiated an effort to pursue a NRDA based on releases of 
hazardous substances from LANL. The effort was established pursuant to a 
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Memorandum of agreement (MOA) executed in June 26, 2008. The MOA created the 
Trustee Council that included DOE, the U.S. Department of Interior (DOI), the U.S. 
Department of Agriculture, the State of New Mexico, and San Ildefonso Pueblo. Jemez 
Pueblo and Santa Clara Pueblo joined the Trustee Council pursuant to an amendment to 
the MOA executed in January 6, 2010. In June 2013, the Trustees received notice that 
DOI would withdraw from membership of the Trustee Council. The MOA was revised 
and amended a second time, and executed in 2013 by all remaining parties. The Trustee 
Council has been and continues to work cooperatively on the NRDA. 

 
Applicable statutes and regulations include the Comprehensive Environmental Response, 
Compensation, and Liability Act, 42 USC §§ 9601 et seq.; DOI NRDA regulations, 43 
CFR Part 11; the Clean Water Act, 33 USC§§ 1251 et seq.; the Oil Pollution Act of 1990, 
33 USC§§ 2701 et seq.; the Department of Energy Organization Act, 42 U.S.C. §§ 7101 et 
seq.; and the New Mexico Natural Resources Trustee Act, NMSA 1978, §§ 75-7- 1 et seq. 
Other sources that inform the LANL NRDA include DOI Guidance and best practices. 

 
Using 43 CFR § 11.31 as guidance for implementation of a NRDA, the Trustee Council 
with the assistance of a technical contractor prepared a draft LANL Assessment Plan. 
Public comment on the draft LANL Assessment Plan was received in the fall 2013, and 
the LANL Assessment Plan was finalized by the Trustee Council on April 30, 2014. 

 
C.2 SCOPE OF WORK 

 
The Contractor shall assist the Trustee Council with undertaking an NRDA for injuries to 
natural resources from releases of hazardous substances from LANL. _To complete the 
NRDA, the Contractor shall utilize the work already completed for the Trustee Council; 
including the final LANL NRDA Plan (see http://www.lanlmda.org/).  The  Contractor 
shall work closely with the Trustee Council in all phases of the scope of work. The 
Contractor shall furnish qualified personnel, equipment, materials,  and  services  to 
perform the scope of work detailed in this PWS. 

 
C.2.1 Task 1: Maintain Trustee Council Website and Perform Administrative 

Support Activities to Trustee Council 
 

The Activities/Deliverables Table on page 7 contains a list of potential administrative 
support activities the Trustee Council has identified to assist the Contractor in identifying 
and quantifying the administrative support activities to support the Trustee Council. The 
table includes activities associated with Tasks 1 and 2. Task 1 activities are described 
below. 

 
The Contractor shall complete the following: 

 
C.2.1.1 The Contractor shall conduct initial orientation meeting with Trustee 

Council and will meet individually with Trustee members if requested 

http://www.lanlmda.org/)
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To gather background information on the resource areas of concern to 
each Trustee. 

C.2.1.2 The Contractor shall review the history of NRDA process at Los 
Alamos site. 

 
C.2.1.3 The Contractor shall _attend Trustee Council meetings and provide 

administrative support activities to Trustee Council such as comment 
resolution to key documents and deliverables, taking meeting minutes, 
and tracking of actions. 

 
C.2.1.4 The Contractor shall maintain and update the Trustee Council website 

ensuring that all significant public documents produced by the Trustee 
Council are placed on the website. 

 
C.2.1.5 The Contractor shall evaluate the Assessment activities as stated in the 

NRDA Plan and discuss an approach for phasing the execution of 
activities with the Trustee Council. The Contractor shall identify any 
relevant data gaps and propose options for appropriately filling those 
gaps, including the use of reasonably conservative assumptions, 
alternative approaches (e.g. systems-based and/or restoration-focused 
approaches), and/or additional field-centric approaches for data 
collection and analysis. 

C.2.1.6 The Contractor shall assist the Trustee Council to set priorities for the 
Contractor's subsequent and substantive work. 

 

C.2.2 Task l: Prepare the Administrative Record 

C.2.2.1 The Contractor shall prepare an electronic Administrative Record of 
all documents and materials relied upon for the NRDA, the 
Restoration and Compensation Determination Plan, the Report of 
Assessment, the Restoration Plan/Environmental Assessment and 
other activities performed by the Trustee Council 

 
 

C.2.3 Activities/Deliverables 
 

The Contractor shall develop a project schedule for each task order which shall 
be included in the Project Management Plan as outlined in Section C.3.2.1. The 
schedule of activities/deliverables provided below is a partial estimate of the 
requirements under this task order. As task orders are issued , the Contractor 
shall provide a comprehensive schedule in the task order's Project Management 
Plan for all required activities/deliverables as well as others deemed necessary 
by the Contractor. The Contractor shall perform the following activities and 
provide the following deliverables under the task order. All deliverables 
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Requiring Trustee Council review, revision, and approval will follow the process 
outlined in Section C.3.2.6. Due dates for deliverables will be specified after the 
initial meeting with Trustee Council and subsequent direction from the 
Contracting Officer. 

 
Activity/Deliverables PWS 

Section 
1. Prepare Project Management Plan and schedule 

and revise per the Contracting Officer 
Representative's (COR's) direction. 

C.3.2.1 and 
C.3.2.5 

2. Attend Site Orientation Briefing and Tour. C.3.2.3 and 
C.3.2.4 

.) . Conduct initial meeting with Trustee Council and 
Individual Trustees, if required. 

C.2.1.1 

4. Evaluate the Assessment Activities and discuss 
An approach for phasing the execution of 
activities with the Trustee Council. 

C.2.1.5 

5. The Contractor shall prepare an electronic 
Administrative Record of all documents and 
materials relied upon for the NRDA, the 
Restoration and Compensation Determination 
Plan, the Report of Assessment, the Restoration 
Plan/Environmental Assessment and other 
Activities performed by the Trustee Council. 

C.2.2.1 

6. The Contractor shall maintain and update the 
Trustee Council website ensuring that all 
significant public documents produced by the 
Trustee Council are placed on the website. 

C.2.1.4 

7. The Contractor shall attend Trustee Council 
meetings and provide administrative support 
activities to Trustee Council such as comment 
resolution to key documents and deliverables, 
taking meeting minutes, and tracking of actions. 

C.2.1.3 

8. For each deliverable requiring Trustee Council 
review and approval, create and maintain a 
comment log. 

C.3.2.6 
a,b,c,d 

9. Submittal of the record file to the COR. C.3.2.11 
 
 

C.3 TECHNICAL REQUIREMENTS 
 

C.3.1 Technical Specifications 
 

The Contractor must follow the technical specifications that apply directly to the 



DE-EM0003939 
DE-DT0010335 

Industrial Economics, Inc. 
Page 8 of 13 

 

Development and finalization of specified plans listed in Section C.2.2. As such, the 
deliverables identified in this PWS must follow the regulations and DOI NRDA 
Implementing Procedures unless deviations are approved by the COR in writing on an 
individual task order basis. The Contractor will be expected to provide the Trustee 
Council with recommendations for efficiencies that can be realized for any portions of 
the natural resource damage assessment process covered under this task order. 

 
C.3.2 Other Requirements 

 
The Contractor shall conduct site visits as necessary and shall attend Trustee Council 
meetings in person or by telephone, as determined by the Trustee Council 

 
C.3.2.1 In addition to individual task order work plans that may be required, 

the Contractor shall prepare an overall Project Management Plan to 
conduct a Type B NRDA consistent with NRDA regulations and other 
relevant requirements and guidance, as follows: 

 
a. The Project Management Plan shall be submitted to the COR for 

evaluation. The Contractor shall make any revisions recommended 
by the COR. The Contractor may review and recommend additional 
revisions to the COR; however, all revisions must be approved by 
the COR. 

b. The Project Management Plan shall identify how the work will be 
addressed. It shall include (1) a description of methods proposed 
to plan, manage, control, and report on the work; (2) a project 
organization chart with a description of the roles and 
responsibilities of key individuals and groups; (3) a staffing plan 
for cost-effective utilization of staff resources and a process 
proposed for maintaining communication and control regardless of 
project staff location; (4) a proposed work breakdown structure for 
planning, managing, and reporting purposes; (5) a schedule for 
completion of the work; (6) a proven approach for managing 
project risk derived from cost, schedule, technical, public, or 
regulatory unknowns; and (7) a quality assurance plan, described 
further below. 

c. The Project Management Plan shall include a quality assurance plan 
for executing the work that describes how the Contractor will track, 
validate, and calculate data to be used in development of the plans 
listed in Section C.2.2. The quality assurance plan shall include a 
change tracking system. The quality assurance plan shall include a 
document style guide that addresses writing style, format, table and 
figure presentation, use of numerical units, and referencing. All 
deliverables shall exhibit correct spelling and grammar. and shall use 
a professional format without any 
Corporate tags (such as headers. footers. or stationery). Rework of 
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Deliverables due to errors of this nature (rather than changes) 
shall be done at no additional charge to DOE. All deliverables 
shall be clear and concise, and consistent with applicable NRDA 
regulations and guidance. 

d. All work under each task order shall be completed in accordance 
with the task order's Project Management Plan. The Contractor 
shall furnish all labor, materials, equipment, facilities, 
transportation, and incidentals necessary to perform the work 
under each task order in accordance with the task order PWS. 

 
C.3.2.2 The Contractor shall establish, maintain, and use a performance 

measurement system that accurately records and reports performance 
under each task order against task order requirements. The Contractor 
shall submit a Monthly Progress Report for each task order not later 
than the eighth business day prior to the end of each calendar month. 
For firm fixed-price task orders (where management is established by 
performance milestones, schedules, and percentage of project 
completion), the performance measurement system must provide 
adequate insight into potential risks to DOE relating to achievement of 
cost, schedule and technical performance objectives, as determined by 
the contracting officer. For Time-and-Materials task orders, the 
performance measurement system must provide a sufficient level of 
detail to demonstrate progress against planned scope, schedule, and 
budget, as well as brief descriptions of issues and the Contractor's plans 
for recovery of undesirable cost and schedule variances. 

 
C.3.2.3 The Contractor shall be required to attend a three day orientation 

briefing and tour of LANL. The purpose of this briefing is to introduce 
the Contractor to the Trustee Council, and provide an opportunity for 
the Contractor to ask questions regarding the site environmental 
setting, site operations, data sources and access, etc. At a minimum, the 
attendees should include the project manager and other resource area 
leads for up to five people. DOE will approve the final list of attendees. 
If there is insufficient time to have substantive discussions with the 
Trustee Council during the orientation session, DOE will arrange for 
additional meetings within 30 days of the orientation briefing if 
possible. 

 
C.3.2.4 During the same week as the orientation meeting, the Contractor shall 

meet separately with the COR and other DOE officials to discuss the 
task order expectation and submittals, and retrieval and utilization of 
existing data. 

 
C.3.2.5 The Contractor shall include an overall project schedule in its 

proposal. The schedule will be updated and submitted as part of the 
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Project Management Plan. Note: individual task orders may require a 
separate, detailed schedule. 

 
 

C.3.2.6 Documentation, rationale, and/or references shall be furnished for all 
analytical assumptions. Calculation packages shall be furnished with 
all technical analysis. All technical calculations and analysis will be 
validated foraccuracy. 

 
C.3.2.7 The Contractor will be required to participate in Trustee Council 

meetings at locations to be specified by DOE and to participate in 
conference calls with the Trustees. The Contractor is to provide draft 
meeting minutes for all meetings or conference calls the Contractor 
participates in for the Trustee Council review, comment, and approval. 

 
 

C.3.2.8 The Contractor shall maintain an electronically-based record file of all 
documents, reports, calculations, etc. used to prepare reports and 
supporting deliverables in this PWS. The file must have search 
capabilities and be kept current as work progresses. Records placed in 
the file may be both hard copy and electronic. Custodial transfer of the 
record file may occur at any time during the document preparation 
process at the request of the COR, and shall occur after the distribution 
of the final deliverables. The Contractor shall deliver the record file at a 
time and to a place designated by the COR. 

 
 

C.3.3 Resource Requirements and/o r Government Furnished Property 
 

No resources /equipment, other than data, documents and appropriate facilities/equipment 
for the proper execution of duties described in Section C while the contractor  is on travel  
to Government facilities, will be made available by DOE. 

 
 
 

SECTION D PACKAGING AND MARKING 
 

Section D of the ID/IQ Basic Contract is incorporated by reference. 
 
 

SECTION E - INSPECTION AND ACCEPTANCE 
 

Section E, except FAR 52.246-4, INSPECTION OF SERVICES - FIXED-PRICE (AUG 1996) 
(APPLIES TO FIRM-FIXED-PRICE TASK ORDERS ONLY), of the ID/IQ Basic Contract is 
Incorporated by reference. 
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SECTION F - DELIVERIES OR PERFORMANCE  
 

Section F clauses F.3, F.4 and F.5 of the ID/IQ Basic Contract are filled in and provided below... 
 
 

F.3 PLACE OF PERFORNIANCE - SERVICES 
 

The services specified by this Task Order shall be performed at the contractor's facilities, LANL, 
surrounding areas and Trustee meetings. Travel expenses will be reimbursed on a cost- 
reimbursement basis and in accordance with FAR 31.205-46 - Travel Costs and Section B.1 
above. 

 
F.4 DELIVERABLES 

 
See Section C.2.3 for a list of Activities/Deliverables. 

 
F.5 PERIOD OFPERFORMANCE 

 
The period of performance for this task order is 09-24-15 through 09-23-18. 

 

SECTION G - CONTRACT ADMINISTRATION DATA 
 

Section G, except G.2 BILLING INSTRUCTIONS - ALT I (APPLIES TO FIRM-FIXED- 
PRICE TASK ORDERS ONLY), of the ID/IQ Basic Contract is hereby incorporated by 
reference. 

 
G.4 CONTRACT ADMINISTRATION 

 
(a) The name and correspondence address of the Designated Contracting Officer (DCO) who will 
be responsible for the administration of the master contract and all task orders issued under the 
master contract is: 

 
Christopher Lockhart 
U.S. Department of Energy 
Environmental Management Los Alamos Field Office 
LANL MS-M984 
PO Box 1663 
Los Alamos, NM 87544-1663 
Email: Christopher.lockhart@em.doe.gov 
Phone: 505-206-2532 

 
SECTION H - SPECIAL CONTRACT REQUIREMENTS 

 

Section Hof the ID/IQ Basic Contract is hereby incorporated by reference with the exception of 
Clauses H.07 and H.15 which are filled in and provided below. 

 
H.07 GOVERNMENT FURNISHED FACILITIES, PROPERTY AND EQUIPMENT 

 
Add the following: 

mailto:Christopher.lockhart@em.doe.gov
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The government will provide the contractor employee with appropriate facilities and equipment 
for the proper execution of duties described in Section C while the contractor is on travel to 
Government facilities. 
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SECTION I - CONTRACT CLAUSES 
 

Section I of the ID/IQ Basic Contract is hereby incorporated by reference, the firm-fixed-price 
clauses from I.93 to I.104 do not apply. The following Time and Material Clauses apply to this 
Task Order. 

 
Time-And-Material Clauses (apply to Time-And-Materials Task Orders only) 

 
I.105 FAR 52.232-7 PAYMENTS UNDER TIME-AND-MATERIALS AND 
LABOR-HOUR CONTRACTS (AUG 2012) 

 
I.106 FAR 52.232-22 LIMITATION OF FUNDS (APR 1984) 

 
I.107 FAR 52.243-3 CHANGES - TIME-AND-MATERIALS OR LABORHOURS 
(SEP 2000) 

 
I.108 FAR 52.244-2 SUBCONTRACTS (JUN 2010) 
EcoChem, Inc. 
Lee Wilson and Associates 
MacDonald Environmental Sciences Ltd. · 
New Mexico Institute of Mining and Technology (New Mexico Tech) 
Research Planning, Incorporated 
SC&A, Inc. 
Gerald Taiaiake Alfred 
William A. Hopkins 

 
I.109 FAR 52.249-6 TERMINATION (COST-REIMBURSEMENT) (MAY 2004); 
ALTERNATE IV (SEP 1996) 

 
I.110 FAR 52.249-14 EXCUSABLE DELAYS (APR 1984) 

 

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 

Section J of the ID/IQ Basic Contract is hereby incorporated by reference. 
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Attachment A - Labor Rates and Not to Exceed (NTE) Labor Hours 
 
Labor Category Labor Rate 

 (09/24/15) 
(09/23/16) 
 

Labor Rate 
(09/24/16) –  
(09/23/17) 
 
 
 

Labor Rate 
(09/24/17) –  
(09/23/18) 

Total 
Labor  
Hours 

Program Manager $240.00 $246.00 $254.40 1440 
Lead Environmental Scientist $139.04 $142.52 $147.23 1560 
Senior Manager 1 $134.94 $138.32 $142.89 72 
Senior Manager 2 $173.11 $177.44 $183.31 24 
Senior Manager 3 $213.25 $218.58 $225.81 48 
Expert Consultant 2 $129.74 $132.98 $137.38 180 
Expert Consultant 4 $176.70 $181.12 $187.11 180 
Project Manager 2  $109.64 $112.38 $116.10 2160 
Field Research Leader 2 $126.16 $129.31 $133.59 24 
Senior Analyst 1 $87.84 $90.03 $93.01 240 
Technical Consultant 1 $94.43 $96.80 $100.00 360 
Technical Consultant 4 $132.52 $135.84 $140.33 288 
GIS Specialist $102.28 $104.84 $108.30 144 
Communications Specialist $101.31 $103.84 $107.27 70 
Administrative/Clerical 1 $73.17 $75.00 $77.48 120 
Administrative/Clerical 2 $95.08 $97.46 $100.68 300 
Administrative/Clerical 3 $108.37 $111.08 $114.75 144 
Administrative/Clerical 4 $156.64 $160.55 $165.86 300 
EcoChem – Expert Consultant 4 $259.33 $265.81 $272.46 112 
Lee Wilson & Assoc. – Expert Consultant 4 $270.25 $277.01 $283.94 304 
Lee Wilson & Assoc. – Project Manager 1 $126.50 $129.66 $132.91 104 
Lee Wilson & Assoc. – GIS Specialist $115.00 $117.88 $120.82 104 
MESL – Senior Manager 4 $199.88 $205.87 $212.05 168 
MESL – Administrative/Clerical 4 $79.95 $82.34 $84.81 13 
NMT – Senior Manager 4 $191.59 $196.42 $201.25 128 
NMT – Expert Consultant 4 $232.42 $238.17 $244.15 264 



 

NewFields – Expert Consultant 4 $325.19 $331.69 $338.32 104 
NewFields – Senior Analyst 3 $101.06 $103.09 $105.14 48 
NewFields – Technical Consultant 3 $112.33 $114.57 $116.84 24 
NewFields – Senior Manager 4 $229.08 $233.66 $238.33 24 
RPI – Expert Consultant 4 $263.12 $272.33 $281.87 56 
SC&A – Expert Consultant 4 $276.00 $281.75 $287.50 180 
SC&A – Administrative/Clerical 4 $101.20 $103.50 $105.80 24 
G. Taiaiake Alfred – Expert Consultant 4 $149.50 $155.25 $161.00 130 
William A. Hopkins – Expert Consultant 4 $178.25 $183.60 $189.11 260 
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